



1

HDD 0.1
HDD 1
HDD 2
HDD 3
HDD 4

15-nov	16-nov	17-nov	18-nov	19-nov	22-nov	23-nov	24-nov	25-nov	26-nov	29-nov	30-nov	1-dec	2-dec	3-dec	6-dec	7-dec	8-dec	9-dec	10-dec
Week 46					Week 47					Week 48					Week 49				
MA	Di	WOE	DO	VRIJ	MA	Di	WOE	DO	VRIJ	MA	Di	WOE	DO	VRIJ	MA	Di	WOE	DO	VRIJ
						x	x	x	x	x									
			x	x	x	x													
x	x	x	x																
			x	x	x	x	x	x	x										
			x	x	x	x	x	x	x										

x = uitvoeren boring
daarbuiten kabeltrekken, grondwerk, herstel, e.d.

 = VRI A
 = VRI B

2